

To Do	Due Date	Who
Interface	18-Jan	Alicia, Ryan , Caelin
3D Model	1-Feb	Alicia, Caelin
Import into Flash	25-Jan	Jen
Scripts	1-Feb	Ryan
Program Interface	8-Feb	Andrew, Stephanie, Jen
Video for Conference	8-Feb	Ryan + Helper
Put Promo together	8-Feb	Alicia, Caelin, Ryan, Jen
Actual Model	15-Feb	Everyone
Finalize Exhibit	20-Feb	Everyone
Manual/ Presentaton	20-Feb	Everyone